

KEYWORDS ■ research ■ teaching ■ blended learning ■ operations research & scheduling

BLENDED LEARNING

in project management
AN OVERVIEW OF THE OPERATIONS
research & scheduling
group

■ **Prof. Dr. Mario Vanhoucke**
Faculty of Economics and Business Administration,
Ghent University; Belgium
Technology and Operations Management Area, Vlerick Business School, Ghent, Belgium; University College London, UK
mario.vanhoucke@ugent.be

■ **ABSTRACT**

In this manuscript, an overview is given of the activities done at the Operations Research and Scheduling (OR&S) research group of the faculty of Economics and Business Administration of Ghent University. Unlike the book published by Vanhoucke (2013a) that gives a summary of all academic and professional activities done in the field of Project Management in collaboration with the OR&S group, the focus of the current manuscript lies on academic publications and the integration of these published results in teaching activities. An overview is given of the publications from the very beginning till today, and some of the topics that have led to publications are discussed in somewhat more detail. Moreover, it is shown how the research results have been used in the classroom to actively involve students in our research activities. A clear focus is put on Integrated Project Management and Control, but references to other research areas are also given. This overview article can be useful to Project Management (PM) students and teachers, as well as to PM professionals who are interested in the nature of integration between theory and practice that is captured by academic research and that is used in our university teaching activities.

INTRODUCTION

A university is an institution of higher education and research which grants academic degrees in a variety of subjects. It prepares young people for the outside world on the job market and a future career in a variety of business and/or research environments. The Operations Research and Scheduling (OR&S) group is a research group¹

that is active at the Faculty of Economics and Business Administration at Ghent University and carries out research in collaboration with various companies, colleagues from international research groups and Vlerick Business School. The faculty of Economics and Business Administration of Ghent University (Belgium) boasts a dynamic team of about 270 employees offering theoretically founded, high-quality and socially relevant education, research and scientific

services to approximately 2,500 full-time students as well as to the community in the fields of economics, business economics and business engineering². Vlerick Business School is a leading international business school and offers fully-accredited, world-class education programmes combining a healthy mix of theoretical knowledge and practical insight. It is a leading academic institution with a strong tradition of innovative and independent research, and is consistently ranked among the top business schools in Europe and the world³. All work presented in this article is done at one of these two institutions, often in collaboration, seldom in separation, in order to illustrate the link between research and teaching on the one hand and between teaching and practice on the other hand. Making these connections is crucial to get the students involved in the themes of the courses and better prepares them for their future career.

Figure 1 graphically illustrates the three connections that comprise the topic of this article. The connection between research and teaching is mainly made in the Business Engineering programme at Ghent University and MBA teaching at Vlerick Business School. The connection between teaching activities and the practical business world is mainly made by OR-AS, a company providing free versions of two commercial software tools and a business game to the students. Finally, EVM-Europe is an organisation that aims at connecting the research activities to the business world by organising a yearly event where “research meets practice”.

The purpose of this paper is to give a full summary of all research work done at the OR&S research group. Although it is recognised that a lot of excellent research on the Project Management theme is done at various institutions in the world, no other reference than the OR&S references will be given. Hence, this article is not intended to give a literature overview nor a summary of state-of-the-art research, but instead to present a flashback of the last decade(s) on the work done at the OR&S group. Therefore, the target audience of this article consists of colleagues and friends, stu-

2 www.feb.ugent.be.
3 www.vlerick.com.




FIGURE 1. Connecting research and teaching with the business world (practice) at OR&S

dents and researchers who have collaborated with us through the years. Most of all, this article acts as a summary for students who want to join our group, as a regular student during a group work in one of the courses at the Business Engineering programme, for a master thesis, as a PhD student, or in any other collaborative way. The outline of this article is as follows. Section 2 gives an overview of the research papers written at the OR&S group till today. All papers will be ranked by year and a short summary of the process resulting in the publication outcome will be given. In section 3, the same papers will be classified into different topics, from Project Management and Scheduling to Personnel Scheduling and Project Control. Section 4 discusses the relevance of research for our teaching activities, both at the university and business school and the way the research is embedded in the teaching curriculum. It also shows how research can be a driver to let students get involved in the professional business world. Section 5 gives an overall conclusion of the themes discussed in this article.

1. The papers

1.1 The past

Before 2000: The years before the 21st century were the years when I was introduced to the world of Operations Research and Project Management. It was a journey through the literature searching for a problem that is complex and challenging. The literature on project

1 www.projectmanagement.ugent.be.

scheduling was full of these problems. After a few years of searching and developing new algorithms, a first publication on the discrete time/cost trade-off problem (*DTCTP*) using the branch-and-bound technique based on the Fulkerson labeling algorithm was published in Demeulemeester et al. (1998). More than a decade later, the algorithm is still very relevant since it is used to calculate optimal solutions for time/cost trade-off files developed in ProTrack and the Project Scheduling Game (see section 4).

2001: In the early years of the 21st, the project scheduling literature was mainly developing solution methods for the so-called resource-constrained project scheduling problem (*RCPSp*). In this problem, a set of activities of a project needs to be scheduled within the limited availability of resources such that the total time is minimised. Instead of focusing on this classic and challenging optimisation problem, I chose to put all my research effort on an extension of this problem type by adding activity cash flows. Rather than minimising the total project duration, the objective was to maximise the net present. This problem is known as the resource-constrained project scheduling problem with discounted cash-flows (*RCPSp-DC*). The relevance of optimising cash flows in project planning and scheduling was inspired by the knowledge from literature that financial optimisation in project management is highly beneficial for big capital intensive projects with a long duration. In later years (*cf. supra*) various other extensions of the classic *RCPSp* have been investigated by the OR&S members.

The *RCPSp-DC* has been optimally solved by the branch-and-bound procedure of Vanhoucke et al. (2001c) and has been published in the flagship journal *Management Science*. From that moment, various extensions of the cash-flow models have been added to the classic *RCPSp-DC* leading to a variety of project scheduling algorithms. In Vanhoucke et al. (2001b), the activity cash flows were linearly dependent on the start or finish time of the activity, i.e., when activities are scheduled later in time, their cash flows could linearly decrease. Inspired by the principle of just-in-time manufacturing, an extension to penalties for earliness and lateness of activities has led to the resource-constrained project scheduling problem with weighted earliness/tardiness penalty costs (*RCPSp-WET*) as published in Vanhoucke et al. (2001a).

2002: In 2002, an extension of the *DTCTP* problem was inves-

tigated by Vanhoucke et al. (2002) using the so-called time-switch constraints that specify work and rest times to project activities.

2003: The number of solution procedures and algorithms developed at the OR&S group increased the need for a well-designed set of project data to test the quality of the solution methods. This led to the development of a project data generator, known as *RanGen* (*random network generator*). A first version of this generator is published in Demeulemeester et al. (2003).

Meanwhile, various algorithms have been developed for extensions of the *RCPSp-DC*, such as the optimisation of progress payments in projects published by Vanhoucke et al. (2003) and a case study with real project data from a water purification company in Belgium as shown in Vanhoucke and Demeulemeester (2003). In that year, a first Dutch article on the *RCPSp-DC* was published in Vanhoucke (2003).

2004: 2004 was a bad year for science since we were not able to publish a single article. I guess we were just working hard on article revisions and/or preparing new articles to be published in 2005 and later.

2005: In 2005, two extensions on the *DTCTP* were developed. A first extension presents new computational results with time switch constraints (Vanhoucke, 2005) while a second one is the development of a student game, known as the Project Scheduling Game (*PSG*) with time/cost trade-offs (Vanhoucke et al., 2005).

2005 was also the year in which the first algorithm was developed for the basic problem type (*RCPSp*), resulting in a bi-population meta-heuristic solution method developed by Debels and Vanhoucke (2005). Many other algorithms have followed in later years.

As a side track, an introduction article was written on supply chain management in the *Management Jaarboek* (Vanhoucke and Deschoolmeester, 2005).

2006: 2006 was a turning point for OR&S thanks to the growing number of publications and the variety of research topics.

Thanks to the development of two new solution methods for the *RCPSp*, a scatter search method (Debels et al., 2006) and an electromagnetic solution approach (Debels and Vanhoucke, 2006), we were able to deliver the currently best known solutions in the literature.

Extending the knowledge and available procedures of resource constrained project scheduling problems were at full speed. In Vanhoucke (2006a), the recursive method for maximising the net present value used in the *RCPSp-DC* was published. Other extensions to the resource-constrained project scheduling problem with work continuity constraints (*RCPSp-WC*) (Vanhoucke, 2006d) and the resource-constrained project scheduling problem with quality dependent time slots (*RCPSp-QTS*) (Vanhoucke, 2006b) were presented and published.

The growing number of algorithms for the *RCPSp* and its extensions created a certain awareness that these algorithms only construct project schedules under various settings, while the real relevance in practice lies in the use of these schedules during project progress to control the performance of the projects and to take actions when the project tends to run into trouble. A well-known technique to control projects is *Earned Value Management (EVM)*, that soon became a new research topic at OR&S. In Vandevoorde and Vanhoucke (2006), three methods to measure the time performance of projects were classified and compared. This publication was enthusiastically read by professionals and led to two articles written in Dutch (Vanhoucke, 2006c; Vanhoucke and Vandevoorde, 2006).

2006 was also the year in which we started a new research track, focusing on optimising the schedules of nurses. In Maenhout and Vanhoucke (2006), a scatter search solution method was developed for this well-known nurse scheduling problem (*NSP*).

2006 was clearly the year of the change, focusing on extensions of the current work. It had an impact on all our future research activities.

2007: The *RCPSp* and its extensions were still on the research radar of OR&S. In Debels and Vanhoucke (2007), a decomposition based heuristic for the *RCPSp* was published in the flagship *Operations Research* journal. The use of four heuristics for the *DTCTP* and its extensions was published in Vanhoucke and Debels (2007). Moreover, the relevance of the *RCPSp-WC* has been shown by Vanhoucke (2007b) for the Westerschelde tunnel project at the Netherlands.

The research to project control and *EVM* started to lift off thanks to a simulation study written by Vanhoucke and Vandevoorde (2007b) and an acceptance in an American professional journal “The Measurable News” (Vanhoucke and Vandevoorde, 2007a).

The *NSP* has further been investigated, leading to the development of an electromagnetic search method (Maenhout and Vanhoucke, 2007) and a data generator to automatically create data for testing known as the *NSP Library NSPLib* (Vanhoucke and Maenhout, 2007).

Totally new to the OR&S group was the use of *Operations Research* techniques in a *Management Accounting* setting. The hard work during the summer in London and the simulation of accounting errors led to a publication in *The Accounting Review* (Labro and Vanhoucke, 2007) and soon another publication would follow.

As a side track, an introduction article on quality management was written in Dutch by Vanhoucke (2007a).

2008: The study in *Management Accounting* and its robustness for errors led to a second publication in Labro and Vanhoucke (2008). Similarly, the need for the automatic generation of project data led to a second version of *RanGen* in Vanhoucke et al. (2008).

The *RCPSp* research has been extended to more realistic problem definitions. A search of the impact of activity assumptions on the resource use resulted in the publication in Vanhoucke and Debels (2008) while the presence of setup times and fast tracking was investigated by Vanhoucke (2008c).

The research on project control was at full speed in 2008, leading to two publications in popular magazines (Vanhoucke, 2008b; Vanhoucke and Vandevoorde, 2008) and an award in Rome by the *International Project Management Association* (Vanhoucke, 2008a).

A comparison of various crossovers used in meta-heuristic solution methods for the *NSP* was published in Maenhout and Vanhoucke (2008).

2009: The *RCPSp-DC* was still highly relevant for the research group, leading to a genetic algorithm solution method published in Vanhoucke (2009a). A new extension to the *RCPSp*, known as the resource-constrained project scheduling problem with multiple modes (*RCPSp-MM*) saw the light in OR&S, leading to the development of an artificial immune system method (Van Peteghem and Vanhoucke, 2009).

The research on project control resulted in another publication in the *Measurable News* (Vanhoucke and Vandevoorde, 2009) as well as a book chapter on static and dynamic drivers for forecasting accuracy during project control (Vanhoucke, 2009b).

After a few publications on the NSP, it was about time to characterise the problem and its generated instances in Vanhoucke and Maenhout (2009). Meanwhile, the impact of nurse characteristics on cyclic scheduling for the NSP was published in Maenhout and Vanhoucke (2009).

The experience built up during the last years on optimising very complex and challenging problems was illustrated on the production problem at Arcelor Mittal in Vanhoucke and Debels (2009).

2010: The RCPSP-DC has never been forgotten at OR&S, and this time a scatter search procedure to construct the currently best known solutions was developed by Vanhoucke (2010d). Likewise, the RCPSP-MM is solved by a genetic algorithm allowing activity splitting (Van Peteghem and Vanhoucke, 2010).

The research on project control gradually became more mature and 2010 was the year to link the EVM methods with Schedule Risk Analysis (Vanhoucke, 2010e) in order to focus on an integrated project control approach. All the work on project control was summarised in the book “Measuring Time” Vanhoucke (2010b) and promoted in Vanhoucke (2010c). A software tutorial on ProTrack, the PM tool that is used by almost all the Project Management students at the Faculty of Economics and Business Administration, is available at Vanhoucke and Van Acker (2010).

The development of a branch-and-bound procedure for the NSP was done by Maenhout and Vanhoucke (2010a), and the experience in personnel scheduling was extended to the airline sector, using a scatter search algorithm (Maenhout and Vanhoucke, 2010b).

Thanks to the success of the Business Engineering program at Ghent University and the need to illustrate the relevance of Operations Research to MBA students at Vlerick Business School, a student model to assign exams to students working in groups was developed and published in Vanhoucke (2010a).

2011: 2011 was yet another year to expand the focus and the research direction. Using Operations Research methods for manufacturing problems led to the development of meta-heuristics for the single machine scheduling problem (Sels and Vanhoucke, 2011) and the job shop scheduling problem (Sels et al., 2011a), and their relevance was illustrated on a case study in a production company (Sels et al., 2011b).

Despite this change in research direction, the good old traditional research topics had not disappeared.

Van Peteghem and Vanhoucke (2011) investigated the impact of resource scarceness for the RCPSP-MM and Coelho and Vanhoucke (2011) developed a SAT procedure for this problem.

The research track on project control led to the development of two alternative control methods, known as top-down and bottom-up project control (Vanhoucke, 2011) and some findings on adding value to EVM were published in Vanhoucke and Shtub (2011).

The NSP research track led to an evolutionary algorithm (Maenhout and Vanhoucke, 2011b) and the impact of variable workload in the airline industry was investigated by Maenhout and Vanhoucke (2011a).

2012: The research on project control was at a point that integrating the results in an integrated dynamic scheduling framework was the next logical step to take. This resulted in the book “Dynamic scheduling” published by Vanhoucke (2012d) and two articles in Vanhoucke (2012a, 2013g). The need to make the connection between research and practice led to a study on project control with real data (Vanhoucke, 2012b) as well as a presentation that shows the need of this connection in Vanhoucke (2012c).

The research on the single machine scheduling problem was extended with release times and family setups (Sels and Vanhoucke, 2012b) and some findings on the use of genetic algorithms were summarised in Sels and Vanhoucke (2012a). Moreover, a set of priority rule based solution methods for solving the job shop scheduling problem was published by Sels et al. (2012).

2013: The research on project scheduling also led to publications, such as the development of a solution method for the so-called resource availability cost problem (RACP) (Van Peteghem and Vanhoucke, 2013a).

The research on NSP and personnel scheduling in general was very successful in 2013, leading to an integrated nurse staffing and scheduling model (Maenhout and Vanhoucke, 2013b), some interesting insights in nurse schedule constructions (Vanhoucke and Maenhout, 2013c), the analysis of nursing organisational structures (Maenhout and Vanhoucke, 2013a) and an artificial immune system for nurse re-rostering (Vanhoucke and Maenhout, 2013a).

The research on Project Management has led to publications highlighting scheduling and con-

trol topics from different angles. A comparison of solution strategies for both the RCPSP, RCPSP-DC and the NSP was described by Vanhoucke and Maenhout (2013b), while an overview of simulation methods to test the accuracy of project control methods was discussed in Vanhoucke (2013c) and Vanhoucke (2013e). The relatively new p-factor approach to measure the adherence of a project in progress to its baseline schedule has been discussed in Vanhoucke (2013d) and Vanhoucke (2013b). An overview of the Dynamic Scheduling book Vanhoucke (2012d) is published in Vanhoucke (2013g).

Moreover, in the second edition of this journal, an overview is given of recent experiences on the construction of baseline schedules for projects under different objectives (Vanhoucke, 2013f). Finally, in the book “The Art of Project Management: A Story about Work and Passion” (Vanhoucke, 2013a), an overview is given about the recent endeavours done in the past and the ideas that will be done in the future. It tells about the products and ideas in Project Management and gives a brief overview of the most important people who inspired the OR&S group for the work that has been done in the past. It does not look at the Project Management work from only a research and teaching point-of-view like it is done in this article, but also from a commercial point-of-view. It tells about work, and the passion that has led to the results of hard work. It is not a scientific book. It is not a managerial book either. It is just a story ... about work and passion.

1.2 The future

At the time of writing this article, the year 2013 ran at its end and therefore, only a preliminary look into the future could be given. Three papers have been accepted and will be published soon in the academic literature. In Van Peteghem and Vanhoucke (2013b), an overview of the so-called multi-mode resource-constrained project scheduling problem literature is given and three new project data sets are presented that can be used to benchmark and compare existing and future algorithms. In Sels and Vanhoucke (2014), an electromagnetic/tabu search algorithm has been proposed for the well-known machine scheduling problem, and a new case study in a knitted fabrics company in Belgium is presented in Kerkhove and Vanhoucke (2014).

Last but not least, a new book on Integrated Project Management and Control written by Vanhoucke (2014) will soon be published by Springer. The book discusses the Earned Value and Earned

Schedule methodology as well as the Schedule Risk Analysis approach that can be used to better control projects in progress. It aims at holding the middle between the methodological details of a research book and the general overview descriptions of a student handbook. It will summarize the formulae and research topics from Vanhoucke (2010b) and integrate them with the themes discussed in Vanhoucke (2012d).

Given all the work done in the past, I believe that the main focus for the future research should lie in further improving and integrating the three aspects of dynamic scheduling. An integrated baseline scheduling/risk analysis/project control system should lead to better models and a higher interest in Project Management. This research will be done in the near future and is funded by Ghent University through concerted research action funding.

Concerted research actions (CRAs) are research projects with a duration of six years of which the scientific excellence can be demonstrated on the basis of objective data, more specifically on the basis of publications and other indicators that show the scientific quality of the research group OR&S. In 2011, the research proposal entitled “Searching for static and dynamic project drivers to predict and control the impact of management/contingency reserve on a project’s success” was awarded after a review process and a final presentation to the jury.

This research project started in 2012 in collaboration with the George Washington University (US), University College London (UK) and CERN (Switzerland) and the aim is to move the research in project management and dynamic scheduling towards a higher level. Preliminary research results will be spread on the PM Knowledge Center website⁴ and at international conferences, such as the EVM Europe conference. The research should lead to an integrated view on project management and control and to publications in high-quality international journals. Without any doubt, for OR&S, the best is yet to come.

2. The topics

In the previous sections, the publications of the OR&S research were presented in a chronological order showing the progress starting from a single person group and ending with a team of researchers investigating various business themes.

⁴ www.pmknowledgecenter.com.

The current section will review the OR&S research outcome and classify them in the different business themes and research topics.

2.1 Dynamic scheduling

The term dynamic scheduling is used to refer to an integrative project control approach using three main dimensions which can be briefly outlined along the following lines:

- Baseline scheduling is necessary to construct a timetable that provides a start and finish date for each project activity, taking activity relations, resource constraints and other project characteristics into account, and aiming to reach a certain scheduling objective.
- Risk analysis is crucial to analyse the strengths and weaknesses of the project baseline schedule in order to obtain information about the schedule sensitivity and the impact of potential changes that undoubtedly occur during project progress.
- Project control is essential to measure the (time and cost) performance of a project during its progress and to use the information obtained during the scheduling and risk analysis steps to monitor and update the project and to take corrective actions in case of problems.
- An overview of recent studies is given in the book by Vanhoucke (2012d) and the link to professional organisations and products for dynamic scheduling can be found in Vanhoucke (2013a). In the following subsections, the three main dimensions of dynamic scheduling will be discussed. The use and importance of data generation to carry out research is also mentioned.
- Data generation: In order to carry out research and to be able to test the new algorithms, project data has to be available. Testing new algorithms or other novel ideas is done using a well-considered and balanced view between theoretical fictitious project data and empirical real project data. Using fictitious project data allows the researchers to have full control on the project parameters in order to obtain and present general results that are applicable to a wide variety of projects. Afterwards, these general results can be translated into practical guidelines and rules-of-thumb that differ from project to project, company to company and sector to sector.
- Therefore, data generators have been developed at OR&S, resulting in two versions of RanGen, published in Demeulemeester et al. (2003); Vanhoucke et al. (2008). The validation of results on empirical project data is done in case studies, as briefly discussed in section 3.5. The data generators can be downloaded from www.projectmanagement.ugent.be. Some of the data sets used in research studies on risk analysis and project control can be downloaded from www.or-as.be/measuringtime.

- Baseline scheduling: Constructing schedules for projects has been the topic since the first paper published in 1998 and will be a never-ending topic of research in the future. Resource-constrained project scheduling algorithms with time, net present value, work continuity of quality objectives as well as with extensions to setup times, to multiple modes and time/cost trade-offs have been investigated at the OR&S research group.

The RCPSP has been investigated under different optimisation objectives and/or activity extensions as summarised along the following lines:

- RCPSP: Minimising the total duration of the project with limited resources is done in Debels and Vanhoucke (2005); Debels et al. (2006); Debels and Vanhoucke (2006, 2007); Vanhoucke and Debels (2008); Vanhoucke and Maenhout (2013b).
- RCPSP-DC: Maximising the net present value using discounted cash flows and various cash flow models is done in (Vanhoucke et al., 2001c,b, 2003; Vanhoucke and Demeulemeester, 2003; Vanhoucke, 2003, 2006a, 2008c, 2009a, 2010d; Vanhoucke and Maenhout, 2013b).
- RCPSP-WET: Minimising the weighted earliness/tardiness penalty costs is done in Vanhoucke et al. (2001a).
- RCPSP-WC: The minimisation of the idle time of resources using so-call work continuity constraints was investigated in (Vanhoucke, 2006d, 2007b).
- RCPSP-QTS: Optimising the timing of activities by incorporating quality dependent time slots was presented in (Vanhoucke, 2006b).
- RACP: The resource availability cost problem determines the optimal level of resources by minimising their cost, and was investigated by Van Peteghem and Vanhoucke (2013a).
- RCPSP-MM: Extending the RCPSP to multiple activity/duration options for activities extends the problem to the RCPSP-MM and is analysed by (Van Peteghem and Vanhoucke, 2009, 2010, 2011; Coelho and Vanhoucke, 2011; Van Peteghem and Vanhoucke, 2013b).

While the RCPSP mainly focuses on the use of limited renewable resources, the use of non-renewable resources is also an important research topic in project scheduling. The importance of time/cost trade-off optimisation has led to the well-known discrete time/cost trade-off problem (*DTCTP*). This problem has been investigated by Demeulemeester et al. (1998), and has been extended to time-switch constraints Vanhoucke et al. (2002); Vanhoucke (2005), other objectives (Vanhoucke and Debels, 2007) and used in a business game (Vanhoucke et al., 2005). An overview

of recent experiences on project baseline scheduling is given in the second edition of this journal published in Vanhoucke (2013f).

Schedule Risk Analysis: Analysing risk in projects is one of the three important dimensions of dynamic scheduling (Vanhoucke, 2012d, 2013g) and is crucial for appreciating the value of the baseline schedule and for knowing the expected impact of changes in the schedule on the project objectives. Therefore, research on the use and relevance of schedule risk metrics was carried out resulting in publications in (Vanhoucke, 2010e, 2011, 2012b,a, 2013c,e) and in a book on project control using Schedule Risk Analysis (*SRA*) (Vanhoucke, 2010b,c).

Project Control: Controlling the time and cost objectives of projects in progress is done by Earned Value Management (*EVM*) and its extension to Earned Schedule (*ES*) systems. Earned Value Management is a methodology used to measure and communicate the real physical progress of a project and to integrate the three critical elements of project management (*scope, time and cost management*). It takes into account the work completed, the time taken and the costs incurred to complete the project and it helps to evaluate and control project risks by measuring project progress in monetary terms.

Various methods in EVM/ES exist to measure the performance of projects in progress and to forecast the final duration and cost given partial progress data. The accuracy of EVM/ES methods to forecast the project duration of projects in progress is investigated by Vandevoorde and Vanhoucke (2006); Vanhoucke (2006c); Vanhoucke and Vandevoorde (2006, 2007b,a); Vanhoucke (2008b); Vanhoucke and Vandevoorde (2008); Vanhoucke (2008a); Vanhoucke and Vandevoorde (2009); Vanhoucke (2009b); Vanhoucke and Shtub (2011); Vanhoucke (2013c,e). Special topics, such as the extension of Earned Value and Earned Schedule to the novel schedule adherence concept was published in Vanhoucke (2013d,b). This knowledge is used in various project control studies published in articles (Vanhoucke, 2011, 2012b,a) and various books (Vanhoucke, 2010b,c; Vanhoucke and Van Acker, 2010; Vanhoucke, 2014).

2.2 Personnel scheduling

Data generation: The need for data in research was previously explained in section 3.1. Similarly to project data, a data generator for nurse scheduling problem instances was developed by (Vanhoucke and Maenhout, 2007). This so-called

NSPLib problem set can be downloaded from www.projectmanagement.ugent.be. The data was characterised using complexity metrics described in Vanhoucke and Maenhout (2009).

Nurse scheduling: The Nurse scheduling problem (*NSP*) is the problem of determining a work schedule for nurses that is both fair and efficient and has been investigated widely in the literature. At OR&S, various algorithms have been developed and published in Maenhout and Vanhoucke (2006, 2007, 2008, 2009, 2010a, 2011b, 2013b); Vanhoucke and Maenhout (2013c); Maenhout and Vanhoucke (2013a); Vanhoucke and Maenhout (2013a,b).

Crew scheduling: Although most personnel scheduling algorithms at OR&S have been developed for nurses, extensions have been made to the crew scheduling problem (*CSP*) in airline companies, published in (Maenhout and Vanhoucke, 2010b, 2011a).

2.3 Machine scheduling

Single and parallel machine scheduling is an Operations Research discipline that the OR&S research group has investigated using meta-heuristic search procedures.

Single machine scheduling: Single machine scheduling (*SMS*) is the process of assigning a group of jobs to a single machine. The jobs are arranged so that one or many performance measures may be optimised. In the papers written by Sels and Vanhoucke (2011, 2012b,a, 2014), various algorithms for this challenging scheduling problem were developed, mainly focusing on the maximum lateness objective. A case study on machine scheduling in a Belgian company is written by Kerkhove and Vanhoucke (2014).

Job shop scheduling: The job shop scheduling problem (*JSP*) is an optimisation problem in which jobs are assigned to multiple identical machines while trying to minimise the total duration of the production schedule. This problem is related to the RCPSP discussed earlier and is extremely hard and challenging to solve. OR&S research is published in the papers written by Sels et al. (2011a,b, 2012).

2.4 Management accounting

The relevance of Operations Research techniques using simulation studies and a controlled design and generation of data was illustrated in a study on the impact of errors in management accounting systems, published in Labro and Vanhoucke (2007, 2008).

2.5 Case studies

Although not the primary focus of academic research, many of the results have also been validated on real data, in a real business settings or at least in a controlled setting using empirical data. These case studies show the relevance of the research efforts done at OR&S and are an ideal tool to popularise our results to a broader audience.

- ❶ Water production: The relevance of optimising cash flows using the net present value was illustrated on a case study of the Vlaamse Maatschappij voor Watervoorziening published by Vanhoucke and Demeulemeester (2003).
- ❷ Westerschelde tunnel: The use of work continuity constraints in a tunnel construction project to optimise the idle time of a freezing machine is shown in Vanhoucke (2007b).
- ❸ Project control: The alternative control methods were developed and tested in previous research papers and were validated on real project data from 8 Belgian companies in Vanhoucke (2012b).
- ❹ Steel production: The optimisation of a steel production schedule at Arcelor Mittal by using heuristic solution methods is shown in Vanhoucke and Debels (2009).
- ❺ Exam modeling: The assignment of case studies to students who have to solve this case in groups is used at Vlerick Business School and is described in Vanhoucke (2010a).
- ❻ Nurse scheduling: The optimisation of nurse schedules at the University hospital in Ghent (Belgium) is discussed by Maenhout and Vanhoucke (2009, 2013a).
- ❼ Crew scheduling: The use of algorithms to assign pilots to airplanes was illustrated by Maenhout and Vanhoucke (2010b, 2011a) for Brussels Airlines.
- ❽ Vulkoprin: The relevance of the job shop scheduling problem to optimise the production of a Belgian manufacturing company producing industrial wheels and castors in rubber is demonstrated by Sels et al. (2011b).
- ❾ Knitted Fabrics: A metaheuristic search algorithm to optimise the production of a Belgian knitted fabrics company is published in Kerkhove and Vanhoucke (2014).

3. Blended learning: No teaching without research

The primary goal of research is to publish in high quality international journals and to present

the research results in well-known and recognised conferences across the world. However, at OR&S, a secondary goal is to make a link between the research results and their use in teaching for our Business Engineers at the Faculty of Business Administration of Ghent University as well as for the MBA students and participants on commercial trainings at Vlerick Business School. In most of the Project Management and Operations Research courses, a system known as “blended learning” is used, combining face-to-face classroom methods with online learning and computer-mediated business games. Research plays a central role in this system, since it is mostly the driver for innovation in our teaching methods. Although it is hard to specify which paper has exactly contributed to the teaching sessions, a summary of the most important connections between the research results and use in the classroom is given.

Background reading: The most obvious way to integrate research in teaching activities is to put the papers available to students such that they can use them as background or study material. In the course “Project Management”, the papers on the business game (Vanhoucke et al., 2005) and the illustrative consultancy projects (Vanhoucke and Demeulemeester, 2003; Vanhoucke, 2007b, 2012b) are optionally used as background material. In the course “Applied Operations Research”, the personnel scheduling paper Maenhout and Vanhoucke (2009) is used as supportive study material for students to construct their own personnel schedule.

Case studies: Some of the research results have been translated into case studies that are used in class exercises, such as the The Mutum-Paran’a II bridge project case studies (A, B and C) published in Vanhoucke (2012d). One of the courses at Ghent University contains one big integrated group exercise, known as the (unpublished) St. Catherina hospital case and is the result of much of the nurse scheduling research discussed earlier.

Software: The use of software allows the student to actively learn the topics discussed in the courses. Many of the dynamic scheduling algorithms discussed earlier have been implemented in the commercial software tool ProTrack⁵. This tool is freely available to Project Management students and is used to solve case studies, group works or for writing master theses.

Another IT tool is the Project Scheduling Game (PSG) (Vanhoucke et al., 2005) that is used in many classes at universities and business

⁵ www.protrack.be.

schools and is used as a group exercise of the Project Management course at Ghent University.

A more advanced software tool is P2 Engine⁶ that is made available to PhD students

and students working on a master thesis in Project Management. P2 Engine is a command line utility tool based on the LUA scripting language to generate gigabytes of project data.

It generates project baseline scheduling data and risk analysis metrics as well as dynamic project progress data that can be used for testing and validating novel research ideas.

Both ProTrack and P2 Engine contain all the RanGen algorithms published in Demeulemeester et al. (2003); Vanhoucke et al. (2008) to generate a lot of project data.

Finally, by definition, the OR student model to assign case studies to students and student groups is used in the classroom when a big group has to be divided in smaller subgroups based on preferences (Vanhoucke, 2010a).

Online learning: The themes and research discussed in section 3.1 on dynamic scheduling have been integrated in a free and online learning tool known as PM Knowledge Center (PMKC) and is used by students following a Project Management course. In order to convince (young) students to get involved in the Project Management discipline, PMKC also contains press articles with links to interesting PM organisations and/or events.

Business interaction: Further interaction between students and professionals is stimulated by the ProTrack Facebook group⁷, the OR-AS blog⁸ and the yearly EVM Europe event⁹. Finally, the yearly University Contest that awards the best students following the course “Project Management” with a financial prize given by PMI Belgium is another way to get the young students involved in the PM profession. Finally, an app has been written that tries to bring students, researchers and professionals active in Project Management together. The app is freely available in the App Store and Google Play Store¹⁰.

4. Conclusions

In this paper, an overview is given of the research activities and publications over the last 15 years carried out at the Operations Research and Scheduling (OR&S) research group of the Faculty of Economics and Business Administration of Ghent University, in collaboration with the work done at Vlerick Business School. A flashback on the past activities

⁶ www.p2engine.com

⁷ Join the ProTrack community on facebook at www.facebook.com/groups/theoprotrackcommunity.

⁸ www.or-as.be.

⁹ www.evm-europe.eu.

¹⁰ Download the ORASTalks app from www.or-as.be/orastalks.

was conducted in a chronological order and the work was classified along the various topics that have been investigated at the OR&S group. A link with teaching activities has been made to show that research can be used as a supportive tool in teaching activities at universities and business schools. A short look forward into the (near) future has been made to show that future research is on its way. **Figure 2** displays a classification of most of the OR&S publications along six different criteria as explained along the following lines:

Topic (general): The main topics are Management Accounting (MA), Machine Scheduling (MS), Project Management (PM) and Personnel Scheduling (PS). The two remaining topics are Operations Research (OR) when specific OR methods are used but the topic does not belong to the previous four topics, and a rest class (Other) for various other topics.

Topic (specific): The topics are specified in more detail using abbreviations that have been used throughout this article. RCPSP-x is used to refer to an extension of the RCPSP, excluding the RCPSP-DC (that has a separate label). The abbreviation GEN is used to refer to data generation methods discussed in section 3.1 and MA to refer to Management Accounting publications (section 3.4).

Teaching: The use of the publications in teaching activities can be done in various ways. The papers can be used in business games (BG), as background material (BM), study material (SM) or optional reading (O) or for master theses (MT). Other papers have indirectly (I) contributed to our activities or are simply not used (NU).

Solution method: The methods used to solve problems can be classified as exact methods (Exact) that guarantee optimal solutions or heuristic methods (Heur). Other studies make use of simulations (Sim) or generation of data (Gen). Case studies are also classified (Case) and a remaining portion (Other) did not use any OR technique.

Journal classification: International peer-reviewed journal can consist of articles in web of science (A1) or other articles (A2). National peer-reviewed journals are classified in A3. The label A4 is used for journal articles that cannot be classified in A1, A2 or A3. Book as authors are classified in B1 and book chapter as B2. P1 is used for a proceeding in a web of science journal (mainly Lectures Notes in Computer Science).

Year of publication: A summary of section 2.1 is displayed in the last graph.

Obviously, over time new research endeavours will be published in the academic literature, and integrated in our teaching activities. Therefore, this article will be updated continuously with the new publications and research outcomes in various ways, and the latest changes will be put available at www.or-as.be/books.




FIGURE 2. Classification of the OR&S publication portfolio

5. Acknowledgements

Obviously, the research done at OR&S is the result of research projects funded by national and international funding organisations. Therefore, I acknowledge the national support given by the “Fonds voor Wetenschappelijk Onderzoek” (FWO) for the projects under contract numbers G/0194/06, G/0095.10N and 3G015711, as well as

the support of the “Bijzonder Onderzoeksfonds” (BOF) for the projects under contract numbers 01110003 and BOF12GOA021.

Furthermore, the support by the Research collaboration fund of PMI Belgium received in Brussels in 2007 at the Belgian Chapter meeting, the support for the research project funding by the Flemish Government (2008), Belgium and the additional funding of the National Bank of Belgium is also acknowledged.

teaches Decision Making for Business and Business Statistics to Master and MBA students. Has published papers in more than 40 international journals and is the author of two project management books published by Springer (see www.or-as.be/bookstore). Mario Vanhoucke is also a founding member and director of the EVM Europe Association (www.evm-europe.eu). He is also a partner in the company OR-AS (www.or-as.be) which released a third version of its project management software tool ProTrack 3.0 (www.protrack.be).



✓ **Mario Vanhoucke** is Full Professor of Business Management and Operations Research at Ghent University (Belgium), Vlerick Business School (Belgium, Russia, China) and University College London (UK). He has a Ph.D. degree in Operations Management from the University of Leuven (Belgium). At

Ghent University, he is the program director of the Commercial Engineering program where he teaches Project Management and Applied Operations Research. At Vlerick Business school, he

Coelho, J. and Vanhoucke, M. (2011). Multi-mode resource-constrained project scheduling using RCPSP and SAT solvers. *European Journal of Operational Research*, 213:73–82.

Debels, D., De Reyck, B., Leus, R., and Vanhoucke, M. (2006). A hybrid scatter search/electromagnetism meta-heuristic for project scheduling. *European Journal of Operational Research*, 169:638–653.

Debels, D. and Vanhoucke, M. (2005). A bi-population based genetic algorithm for the resource-constrained project scheduling problem. *Lecture Notes in Computer Science*, 3483:378–387.

Debels, D. and Vanhoucke, M. (2006). The electromagnetism meta-heuristic applied to the resource-constrained project scheduling problems. *Lecture Notes in Computer Science*, 3871:259–270.

Debels, D. and Vanhoucke, M. (2007). A decomposition-based genetic algorithm for the resource-constrained project scheduling problems. *Operations Research*, 55:457–469.

Demeulemeester, E., De Reyck, B., Foubert, B., Herroelen, W., and Vanhoucke, M. (1998). New computational results on the discrete time/cost trade-off problem in project networks. *Journal of the Operational Research Society*, 49:1153–1163.

Demeulemeester, E., Vanhoucke, M., and Herroelen, W. (2003). Rangen: A random network generator for activity-on-the-node networks. *Journal of Scheduling*, 6:17–38.

Kerkhove, L. and Vanhoucke, M. (2014). Scheduling of unrelated parallel machines with limited server availability on multiple production locations: a case study in knitted fabrics. *International Journal of Production Research*, To Appear.

Labro, E. and Vanhoucke, M. (2007). A simulation analysis of interactions among errors in costing system designs. *The Accounting Review*, 82:939–962.

Labro, E. and Vanhoucke, M. (2008). Diversity in resource consumption patterns and robustness of costing system to errors. *Management Science*, 54:1715–1730.

Maenhout, B. and Vanhoucke, M. (2006). New computational results for the nurse scheduling problem: A scatter search algorithm. *Lecture Notes in Computer Science*, 3906:159–170.

Maenhout, B. and Vanhoucke, M. (2007). An electromagnetic meta-heuristic for the nurse scheduling problem. *Journal of Heuristics*, 13:359–385.

Maenhout, B. and Vanhoucke, M. (2008). Comparison and hybridization of crossover operators for the nurse scheduling problem. *Annals of Operations Research*, 159:333–353.

Maenhout, B. and Vanhoucke, M. (2009). The impact of incorporating nurse-specific characteristics in a cyclical scheduling approach. *Journal of the Operational Research Society*, 60:1683–1698.

Maenhout, B. and Vanhoucke, M. (2010a). Branching strategies in a branch-and-price approach for a multiple objective nurse scheduling problem. *Journal of Scheduling*, 13:77–93.

Maenhout, B. and Vanhoucke, M. (2010b). A hybrid scatter search heuristic for personalized crew rostering in the airline industry. *European Journal of Operational Research*, 206:155–167.

Maenhout, B. and Vanhoucke, M. (2011a). Days on and days off scheduling of pilots under a variable workload. In Walsh, C., editor, *Airline industry: Strategies, Operations and Safety*, pages 193–212. NOVA Publishers.

Maenhout, B. and Vanhoucke, M. (2011b). An evolutionary approach for the nurse rostering problem. *Computers & Operations Research*, 38:1400–1411.

Maenhout, B. and Vanhoucke, M. (2013a). Analyzing the nursing organizational structure and process from a scheduling perspective. *Health Care Management Science*, 16:177–196.

Maenhout, B. and Vanhoucke, M. (2013b). An integrated nurse staffing and scheduling analysis for longer-term nursing staff allocation problems. *Omega - International Journal of Management Science*, 41:485–499.

Sels, V., Craeymeersch, K., and Vanhoucke, M. (2011a). A hybrid single and dual population search procedure for the job shop scheduling problems. *European Journal of Operational Research*, 215:512–523.

Sels, V., Gheysen, N., and Vanhoucke, M. (2012). A comparison of priority rules for the job shop scheduling problem under different flow time- and tardiness-related objective functions. *International Journal of Production Research*, 50:1–16.

Sels, V., Steen, F., and Vanhoucke, M. (2011b). Applying a hybrid job shop procedure to a Belgian manufacturing company producing industrial wheels and castors in rubber. *Computers & Industrial Engineering*, 61:697–708.

Sels, V. and Vanhoucke, M. (2011). A hybrid dual-population genetic algorithm for the single machine maximum lateness problem. *Lecture Notes in Computer Science*, 6622:14–25.

Sels, V. and Vanhoucke, M. (2012a). Genetic algorithms for single machine scheduling problems: a trade-off between intensifications and diversification. In Muñoz, A. and Rodriguez, I., editors, *Handbook of Genetic Algorithms: New Research*, pages 265–293. NOVA Publishers.

Sels, V. and Vanhoucke, M. (2012b). A hybrid genetic algorithm for the single machine maximum lateness problem with release times and family setups. *Computers & Operations Research*, to appear.

Sels, V. and Vanhoucke, M. (2014). A hybrid electromagnetism-like mechanism/tabu search procedure for the single machine scheduling problem with a maximum lateness objective. *Computers and Industrial Engineering*, 67:44–55.

Van Peteghem, V. and Vanhoucke, M. (2009). A artificial immune system for the multi-mode resource-constrained project scheduling problem. *Lecture Notes in Computer Science*, 5482:85–96.

Van Peteghem, V. and Vanhoucke, M. (2010).

A genetic algorithm for the preemptive and non-preemptive multi-mode resource-constrained project scheduling problem. *European Journal of Operational Research*, 201:409–418.

Van Peteghem, V. and Vanhoucke, M. (2011). Using resource scarceness characteristics to solve the multi-mode resource-constrained project scheduling problem. *Journal of Heuristics*, 13:77–93.

Van Peteghem, V. and Vanhoucke, M. (2013a).

An artificial immune system algorithm for the resource availability cost problem. *Flexible Services and Manufacturing*, 25:122–144.

Van Peteghem, V. and Vanhoucke, M. (2013b). An experimental investigation of meta- heuristics for the multi-mode resource-constrained project scheduling problem on new dataset instances. *European Journal of Operational Research*, To Appear.

Vandevoorde, S. and Vanhoucke, M. (2006). A comparison of different project duration forecasting methods using earned value metrics. *International Journal of Project Man- agement*, 24:289–302.

Vanhoucke, M. (2003). Projectplanning - niet alleen tijd is belangrijk. *Management Jaar- boek*, pages 118–124.

Vanhoucke, M. (2005). New computational results for the discrete time/cost trade-off prob- lem with time-switch constraints. *European Journal of Op- erational Research*, 165:359– 374.

Vanhoucke, M. (2006a). An efficient hybrid search algorithm for various optimization problems. *Lecture Notes in Computer Science*, 3906:272–283.

Vanhoucke, M. (2006b). Scheduling an R&D project with quality-dependent time slots. *Lecture Notes in Computer Science*, 3982:621–630.

Vanhoucke, M. (2006c). Waarschuwingssystemen: veel te vroeg of net te laat? inleiding hoofdstuk: Technologie, productie en informatica. *Management Jaarboek*, pages 121– 124.

Vanhoucke, M. (2006d). Work continuity constraints in project scheduling. *Journal of Construction Engineering and Management*, 132:14–25.

Vanhoucke, M. (2007a). De studie naar kwaliteit: Een levenslange garantie inleiding hoofd- stuk: Technologie, productie en informatica. *Management Jaarboek*, pages 51–53.

Vanhoucke, M. (2007b). Work continuity optimization for the Westerscheldetunnel project in the Netherlands. *Tijdschrift voor Economie en Management*, 52:435–449.

Vanhoucke, M. (2008a). Measuring time using novel earned value management metrics. In *Proceedings of the 22nd IPMA World Congress (Rome)*, volume 1, pages 99–103.

Vanhoucke, M. (2008b). Project tracking and control: Can we measure the time? *Projects and Profits*, August:35–40.

Vanhoucke, M. (2008c). Setup times and fast tracking in resource-constrained project scheduling. *Computers & Industrial Engineering*, 54:1062–1070.

Vanhoucke, M. (2009a). A genetic algorithm for net present value maximization for resource con- strained projects. *Lecture Notes in Computer Science*, 5482:13–24.

Vanhoucke, M. (2009b). Static and dynamic determi- nants of earned value based time forecast accura- cy. In Kidd, T., editor, *Handbook of Research on Technology Project Management, Planning, and Operations*, pages 361–374. *Information Science Reference*.

Vanhoucke, M. (2010a). Introducing optimization techniques to students: An exam case distribution model. *INFORMS Transactions on Education*, 10:53–61.

Vanhoucke, M. (2010b). Measuring Time - Improving Project Performance using Earned Value Man- agement, volume 136 of *International Series in Operations Research and Man- agement Science*. Springer.

Vanhoucke, M. (2010c). Measuring time: An earned value performance management study. *The Meas- urable News*, 1:10–14.

Vanhoucke, M. (2010d). A scatter search heuristic for maximising the net present value of a re- source-constrained project with fixed activity cash flow. *International Journal of Production Research*, 48:1983–2001.

Vanhoucke, M. (2010e). Using activity sensitivity and network topology information to monitor project time performance. *Omega The International Jour- nal of Management Science*, 38:359–370.

Vanhoucke, M. (2011). On the dynamic use of project performance and schedule risk information during project tracking. *Omega The International Journal of Management Science*, 39:416–426.

Vanhoucke, M. (2012a). Dynamic Scheduling: Inte- grating Schedule Risk Analysis with Earned Value Management. *The Measurable News*, 2:11–13.

Vanhoucke, M. (2012b). Measuring the efficiency of project control using fictitious and empirical proj- ect data. *International Journal of Project Manage- ment*, 30:252–263.

Vanhoucke, M. (2012c). Operations research and dy- namic project scheduling: When re- search meets practice. In Luangpaiboon, P., Moz, M., and De- doussis, V., editors, *Lecture Notes in Management Science*, pages 1–8, Bangkok, Thailand.

Vanhoucke, M. (2012d). Project Management with Dynamic Scheduling: Baseline Schedul- ing, Risk Analysis and Project Control, volume XVIII. Springer.

Vanhoucke, M. (2013a). The Art of Project Manage- ment: A Story about Work and Passion. Available online at www.or-as.be.

Vanhoucke, M. (2013b). The impact of project sched- ule adherence and rework on the duration forecast accuracy of earned value metrics. In Hoffmann, E. C., editor, *Project Management: Practices, Chal- lenges and Developments*. NOVA Publishers.

Vanhoucke, M. (2013c). Integrated project controls: Using operations research methods to improve the

efficiency of project control. In J.S. Yeomans, R. M. and Nordlander, T., editors, *Lecture Notes in Man- agement Science*, pages 174–175, Lisbon, Portugal.

Vanhoucke, M. (2013d). Measuring schedule adherence. *The Measurable News*, 4:21–26.

Vanhoucke, M. (2013e). An overview of recent research results and future research avenues using simulation studies in project management. *ISRN Computational Mathematics*, Article ID 513549:1–19.

Vanhoucke, M. (2013f). Project baseline scheduling: An overview of past experiences. *Journal of Modern Project Management*, 1(2):18–27.

Vanhoucke, M. (2013g). Project Management using Dynamic Scheduling: Baseline schedul- ing, risk analysis and project control. *The Measurable News*, 2:45–50.

Vanhoucke, M. (2014). Integrated Project Management and Control: First come the theory, then the practice, volume Under submission. Springer.

Vanhoucke, M., Coelho, J., Debels, D., Maenhout, B., and Tavares, L. (2008). An evalua- tion of the adequacy of project network generators with sys- tematically sampled networks. *European Journal of Operational Research*, 187:511–524.

Vanhoucke, M. and Debels, D. (2007). The discrete time/cost trade-off problem: Extensions and heuris- tic procedures. *Journal of Scheduling*, 10:311–326.

Vanhoucke, M. and Debels, D. (2008). The impact of various activity assumptions on the lead time and re- source utilization of resource-constrained projects. *Computers & Industrial Engineering*, 54:140–154.

Vanhoucke, M. and Debels, D. (2009). A finite-capac- ity production scheduling procedure for a Belgian steel company. *International Journal of Production Research*, 47:561–584.

Vanhoucke, M. and Demeulemeester, E. (2003). The application of project scheduling techniques in a real-life environment. *Project Management Journal*, 34:30–42.

Vanhoucke, M., Demeulemeester, E., and Herroe- len, W. (2001a). An exact procedure for the re- source-constrained weighted earliness-tardiness project scheduling problem. *Annals of Operations Research*, 102:179–196.

Vanhoucke, M., Demeulemeester, E., and Herroel- en, W. (2001b). Maximizing the net present value of a project with linear time-dependent cash flows. *International Journal of Production Research*, 39:3159–3181.

Vanhoucke, M., Demeulemeester, E., and Herroelen, W. (2001c). On maximizing the net present value of a project under renewable resource constraints. *Management Science*, 47:1113–1121.

Vanhoucke, M., Demeulemeester, E., and Herroelen, W. (2002). Discrete time/cost trade- offs in project scheduling with time-switch constraints. *Journal of the Operational Re- search Society*, 53:741–751.

Vanhoucke, M., Demeulemeester, E., and Herroelen, W. (2003). Progress payments in project sched-

uling problems. *European Journal of Operational Research*, 148:604–620.

Vanhoucke, M. and Deschoolmeester, D. (2005). Supply chain management: Waar de klant nog steeds koning is inleiding hoofdstuk: Technologie, productie en informatica. *Management Jaarboek*, pages 113–115.

Vanhoucke, M. and Maenhout, B. (2007). NSPLiB - A nurse scheduling problem library: A tool to evaluate (*meta-*) heuristic procedures. In Brailsford, S. and Harper, P., editors, *Operational Research for Health Policy: Making Better Decisions*, *Proceedings of the 31st Meeting of the European Working Group on Operational Research Applied to Health Services*, pages 151–165, Southampton, Great Britain.

Vanhoucke, M. and Maenhout, B. (2009). On the characterization and generation of nurse scheduling problem instances. *European Journal of Operational Research*, 196:457–467.

Vanhoucke, M. and Maenhout, B. (2013a). An artificial immune system based approach for solving the nurse re-rostering problem. *Lecture Notes in Computer Science*, 7832:97–108.

Vanhoucke, M. and Maenhout, B. (2013b). An empir- ical investigation of different solution strategies for meta-heuristic optimization: Solution representa- tion, diversity and space reduction. In Siarry, P., editor, *Heuristics: Theory and Applications*, pages 53–68. NOVA Publishers.

Vanhoucke, M. and Maenhout, B. (2013c). Recon- structing nurse schedules: Managerial insights and policy decisions. *Omega - International Journal of Management Science*, 41:903–918.

Vanhoucke, M. and Shtub, A. (2011). Adding value to earned value analysis. *PM World Today*, XIII:Issue 1.

Vanhoucke, M. and Van Acker, T. (2010). Dynamic Scheduling on your Desktop. Available online at www.or-as.be/books.

Vanhoucke, M. and Vandevoorde, S. (2006). Waar zit het tijdsaspect in een 'earned value' - meetsysteem? *Management Jaarboek*, pages 131–137.

Vanhoucke, M. and Vandevoorde, S. (2007a). Meas- uring the accuracy of earned value/earned schedule forecasting predictors. *The Measurable News*, Winter:26–30.

Vanhoucke, M. and Vandevoorde, S. (2007b). A simu- lation and evaluation of earned value metrics to fore- cast the project duration. *Journal of the Operational Research Society*, 58:1361–1374.

Vanhoucke, M. and Vandevoorde, S. (2008). Earned value forecast accuracy and activity criticality. *The Measurable News*, Summer:13–16.

Vanhoucke, M. and Vandevoorde, S. (2009). Forecast- ing a project's duration under various topological structures. *The Measurable News*, Spring:26–30.

Vanhoucke, M., Vereecke, A., and Gemmel, P. (2005). The project scheduling game (*PSG*): Simulating time/cost trade-offs in projects. *Project Manage- ment Journal*, 51:51–59.